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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

POLLUTION REPORT

DATE: MARCH 29, 1995

FROM: PETE GURIA, OSC, RESPONSE SECTION 2, CHICAGO, IL

TO:
D.DIETRICH-ATTN: T. JOHNSON, USEPA, OSWER, WASH. D.C (E-MAIL)
R.KARL-ATTN: DON BRUCE, USEPA, OSF, EERB, CHICAGO,IL (E-MAIL)
J.CISNEROS-ATTN: L.BEASELY, USEPA, ESS, EERB, CHICAGO,IL.(E-MAIL)
M.McCUE-ATTN: USEPA OFFICE OF PUBLIC AFFAIRS, CHICAGO,IL.(E-MAIL)
T.KRUEGER-ATTN: B.WARNING, USEPA, ORC, CHICAGO, IL (E-MAIL)
DUTY OFFICER NATIONAL RESPONSE CENTER, WASH. D.C (US-MAIL)
L.ROBERTSON, CITY of CHICAGO, DEPT. of ENVIRONMENT (VIA-FAX)
M.RETZLAFF, ILLINOIS ENVIRONMENTAL PROTECTION AGENCY (VIA-FAX)
CHICAGO FIRE DEPARTMENT (VIA-FAX)

SUBJECT: DAVID CHEMICAL SITE, REMOVAL ACTION, CHICAGO,IL
LATITUDE: 41°52'09.3" LONGITUDE: 87M4'30.4"
POLREP NO.: 12
SITE ID NO.: XG DELIVERY ORDER NO. : 5001-05-356
RESPONSE AUTHORITY: CERCLA NPL STATUS: NON-NPL
START DATE: OCTOBER 18, 1994
COMPLETION DATE:

1. SITUATION:
A. Disposal activities completed 3/28/95. All general cleanup

activities associated with drum/container removal completed
2/24/95. Concrete and soil sample results received and under
evaluation to determine further actions. Site has been
temporarily demobed while emergency response activities were
initiated at the Harrison Sheet Steel site located 200' to
the west.

B. The site has remained secure. Guards remain on-scene and
watch both DC and HSS sites. Weather has varied between rain
and snow. Natural deterioration of the roof of the building
getting worse and allowing precipitation to enter. All
rainwater entering is being contained within the building.

C. Command post to remain behind the DC building and utilized
for the HSS site. If necessary, bldg demolition to remove
floor concrete and soil contamination will take place once
HSS site is completed and command post demobilized.

2. ACTIONS TAKEN:
A. With the shipment of: 37 gal of phenol on 2/23, 15 cyds of

Chrome debris, 1,375 gal of Acid sludge, and 1,540 gal of
Base sludge on 2/24, 1,925 gal of Base/Neutral liquids on
2/27, and 5 cyds Chrome debris on 3/28, waste stream disposal
has been completed. See the attached Waste Disposal Summary



Table.

3. Local fence contractor. G.F. Structures, completed
installation of chain-link fences along all points of
possible entry to the DC building by 2/24/95.

C. Final analytical results, for concrete and soil samples,
received from Quanterra laboratory, North Canton, OH, on
3/13. Data is currently under review for removal action
levels and additional threat contaminants may pose. Initial
results reveal concrete floor contains elevated levels of
Cr*6-

D. Additional samples of Cr stained concrete blocks from the
walls of the building were collected on 3/21, and sent for
analysis for total and TCLP Cr on 3/27. This data will also
be evaluated for threat and remediation alternatives.

3. PLANS:
A. Continue evaluating soil and concrete extent of contamination

data to determine levels of hexavalent chromium, threats
posed to human health and the environment, and possible
removal action alternatives.

B. OSC and ORC attorney to proposed AOC with the PRPs, Precision
Chrome, to conduct additional removal of concrete and soil
contamination if necessary.

4. KEY ISSUES:
A. If demolition of the building is necessary to remove elevated

levels of contamination in the concrete floor, block walls,
and underlying soil, then this action cannot begin until
removal activities at the HSS site are complete and the
command post demobed. HSS cleanup actions are expected to be
completed by 8/95.

B. OSC Guria and Ecology and Environment TAT member Robin have
been subpoenaed by the state of Illinois and are expected to
testify on 4/27 in the criminal trial against the DC property
owner and operator.

5. COSTS:
A. Case open;
B. Costs through 03/28/95;

BUDGETED TOTAL to DATE REMAINING

ERCS $ 837,775d) $ 684,266.20 $ 153,508.80
TAT 108,000 94,090.18 13,909.82
USEPA-DIR 29,700 24,150.00 5,550.00
USEPA-INDR 54,900 48,985.65 5,914.35

TOTALS $1,030,75 $ 851,492.03 $ 178,882.97

(1) Includes a delivery order ceiling increase of $200,000,
received 2/17.

END



WASTE DISPOSAL SUMMARY TABLE
DAVID CHEMICAL SITE

CHICAGO, IL

Waste Catagory

Chrome Debris

Base Solids

Crushed Drums

Base/Neutral
Liquid

Acid Liquid

Caustic Liquid

Chromic Acid

Flammable
Liquid

Flammable
Solids

Aluminum Paste

Acid Sludge

Base Sludge

Nickle Liquid

Cyanide Solid

Phenol

Quantity

233 cy

52 cy

19 cy

15,925 gal

2,100 gal

1,800 gal

4,376 gal

2,035 gal

1,760 gal

3,250 gal

1,375 gal

1,925 gal

200 gal

55 gal

37 gal

Shipping
Complete

03/28/95

01/09/95

02/10/95

02/27/95

01/12/95

01/16/95

01/23/95

01/18/95

01/18/95

02/09/95

02/24/95

02/24/95

01/12/95

12/15/95

02/23/95

Disposal
Method

Treatment and
disposal

Disposal

Treatment and
disposal

Treatment

Treatment and
disposal

Treatment and
disposal

Recycling

Fuels blending

Fuels blending

Fuels blending

Treatment and
disposal

Treatment and
disposal

Treatment and
disposal

Treatment and
disposal

Incineration

Facility/
Location

Chem-Met/
Wyandotte, MI

EQ/Canton, MI

Envirosafe/
Oregon, OH

Env. Services/
S.Bend, IN

Research Oil/
Cleveland, OH

Heritage/
Lemont, IL

InMetco/
Elwood City,
PA

Heritage/
Lemont, IL

Heritage/
Lemont, IL

Penna Fix/
Dayton, OH

EQ/Belleville,
MI

EQ/Belleville,
MI

U.S. Filter/
Roseville, MN

Clean Harbors/
E. Chicago, IL

Aptus/
Lakeville, MN


